Rpt-ID: RCPESPRJ Georgia Date: (07/10/2015
User: krender Department of Transportation Page 1 of 13
Estimate Summary By Project

Contract ID: B14677-13-T00-0 Estimate Number: 0016 Pay Period: 06/01/2015
to 06/30/2015

Contract Location: Time Allowed: 1243 Days
OLD PETERSBURG RD/OLD EVANS RD BEGINNING AT BAS® Elapsed Calender Days: 573 Days
Percent Time: 46.10
District: 2 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 10/18/2013
P. O. BOX 306 Date Awarded: 10/18/2013
Date Contract Executed: 11/27/2013
Date Notice to Proceed: 12/05/2013
SNELLVILLE GA 30078-0306 Date Work Began: 02/10/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2017

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $35,655,682.26 Counties:
Original Contract Amount $34,183,352.33 Columbia
Funds Available $24,316,236.80
Percent Complete 31.10%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
250470- $35,655,682.26 $34,183,352.33 $24,316,236.80 31.80% $744,410.82

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

ContractID: B14677-13-T00-0
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Estimate Summary By Project

Estimate Number: 0016 Pay Period: 06/01/2015
to 06/30/2015

Project Number:

Federal State Project Number:

250470- OLD PETERSBURG RD/OLD EVANS RD - WIDENIN

STP00-7063-00(001)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$8,870,348.91 $8,205,504.14 $664,844.77

$2,217,586.33 $2,051,375.21 $166,211.12

$11,087,935.24 $10,256,879.35 $831,055.89

$251,510.22 $338,155.29 ($86,645.07)

$11,339,445.46 $10,595,034.64 $744,410.82

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$11,339,445.46 $10,595,034.64

$744,410.82

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14677-13-T00-0 Estimate Number: 0016

Date: 07/10/2015

Page 3 of 13

Pay Period:

06/01/2015

to 06/30/2015

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 527
602200.000 .020
.547 $12,044.00 $329,403.40
STP00-7063-00(001)
0020 205-0001 UNCLASS EXCAV CcYy 105,450.000 6,565.260
9.250 2,217.690
8,782.950 $20,513.63 $81,242.29
0025 206-0002 BORROW EXCAYV, INCL MATL CYy 498,150.000 206,174.000
8.200 19,360.000
225,534.000 $158,752.00  $1,849,378.80
Category Amount: $191,309.63 $2,260,024.49
Category Number: 0010 RECYCLED ASPHALT - ALT 1
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 149,000.000 31.030
17.750 70.650
101.680 $1,254.04 $1,804.82
Category Amount: $1,254.04 $1,804.82
Category Number: 0030 ROADWAY
0035 318-3000 AGGR SURF CRS TN 4,000.000 2,563.560
20.500 588.210
3,151.770 $12,058.31 $64,611.29
Category Amount: $12,058.31 $64,611.29
Category Number: 0010 RECYCLED ASPHALT - ALT 1
0055 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 18,700.000 .000
MATL & H LIME 65.000 54.570
54.570 $3,547.05 $3,547.05
Category Amount: $3,547.05 $3,547.05
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ContractID: B14677-13-T00-0 Estimate Number: 0016

Date: 07/10/2015
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Pay Period: 06/01/2015
to 06/30/2015

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0160 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,000.000 2,355.700
1.800 .000
2,355.700 $.00 $4,240.26
Category Amount: $0.00 $4,240.26
Category Number: (0050 BRIDGES
0260 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,180.000 .000
40.750 1,144.441
1,144.441 $46,635.97 $46,635.97
0265 603-7000 PLASTIC FILTER FABRIC SY 1,180.000 .000
4.300 1,144.441
1,144.441 $4,921.10 $4,921.10
Category Amount: $51,557.07 $51,557.07
Category Number: 0040 BRIDGES
0270 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 245.000 249.600
16.750 .000
249.600 $.00 $4,180.80
0275 441-0004 CONC SLOPE PAV, 4 IN SY 990.000 .000
56.000 976.561
976.561 $54,687.42 $54,687.42
0290 500-3002 CLASS AA CONCRETE CcY 497.000 377.201
626.000 63.207
440.408 $39,567.58 $275,695.41
0295 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 562.000 .000
116.000 562.190
562.190 $65,214.04 $65,214.04
1
0305 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 2,069.000 1,815.632
195.000 112.438
1,928.070 $21,925.41 $375,973.65
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Pay Period: 06/01/2015
to 06/30/2015

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 BRIDGES
0310 511-1000 BAR REINF STEEL LB 106,464.000 95,494.000
0.820 5,485.000
100,979.000 $4,497.70 $82,802.78
Category Amount: $185,892.15 $858,554.10
Category Number: 0060 TEMPORARY EROSION CONTROL
0415 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 6.000 8.000
274.000 .000
8.000 $.00 $2,192.00
0420 167-1500 WATER QUALITY INSPECTIONS MO 40.000 14.000
648.000 1.000
15.000 $648.00 $9,720.00
0425 163-0232 TEMPORARY GRASSING AC 25.000 27.753
525.000 1.841
29.594 $966.53 $15,536.85
0430 163-0240 MULCH TN 1,035.000 515.942
168.000 59.520
575.462 $9,999.36 $96,677.62
0445 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 15.000 850.125
9.900 .000
850.125 $.00 $8,416.24
0455 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 6.000 1.000
274.000 5.000
6.000 $1,370.00 $1,644.00
0465 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 17,150.000 3,903.000
0.500 443.000
4,346.000 $221.50 $2,173.00
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Date: 07/10/2015
Page 6 of 13

Pay Period: 06/01/2015
to 06/30/2015

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TEMPORARY EROSION CONTROL
0470 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 13,280.000 2,698.500
0.500 381.000
3,079.500 $190.50 $1,539.75
0475 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 143.000 54.750
/SAND BAGS 251.000 3.000
57.750 $753.00 $14,495.25
0485 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 5,126.000 1,494.000
1.800 730.000
2,224.000 $1,314.00 $4,003.20
0490 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 19.000 11.000
45.500 4.000
15.000 $182.00 $682.50
0500 171-0010 TEMPORARY SILT FENCE, TYPE A LF 34,300.000 14,024.250
1.750 163.500
14,187.750 $286.13 $24,828.56
0505 171-0030 TEMPORARY SILT FENCE, TYPE C LF 26,560.000 18,523.125
2.750 420.000
18,943.125 $1,155.00 $52,093.59
Category Amount: $17,086.02 $234,002.56
Category Number: 0070 PERMANENT EROSION CONTROL
0510 700-6910 PERMANENT GRASSING AC 50.000 1.380
945.000 1.836
3.216 $1,735.02 $3,039.12
0515 700-7000 AGRICULTURAL LIME TN 150.000 .840
78.750 1.180
2.020 $92.93 $159.08
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ContractID: B14677-13-T00-0 Estimate Number: 0016
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Pay Period: 06/01/2015
to 06/30/2015

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 PERMANENT EROSION CONTROL
0520 700-8000 FERTILIZER MIXED GRADE TN 30.000 .785
630.000 .790
1.575 $497.70 $992.25
Category Amount: $2,325.65 $4,190.45
Category Number: 0060 TEMPORARY EROSION CONTROL
0530 700-8000 FERTILIZER MIXED GRADE TN 5.000 4.529
630.000 .630
5.159 $396.90 $3,250.17
Category Amount: $396.90 $3,250.17
Category Number: 0070 PERMANENT EROSION CONTROL
0540 716-2000 EROSION CONTROL MATS, SLOPES SY 38,235.000 5,706.545
0.950 7,386.418
13,092.963 $7,017.10 $12,438.31
Category Amount: $7,017.10 $12,438.31
Category Number: 0060 TEMPORARY EROSION CONTROL
0545 716-2000 EROSION CONTROL MATS, SLOPES SY 4,590.000 2,518.222
0.950 3,848.333
6,366.555 $3,655.92 $6,048.23
Category Amount: $3,655.92 $6,048.23
Category Number: 0070 PERMANENT EROSION CONTROL
0560 603-2036 STN DUMPED RIP RAP, TP 1, 36 IN SY 347.000 834.126
52.000 109.556
943.682 $5,696.91 $49,071.46
0565 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 58.000 187.389
34.750 .000
187.389 $.00 $6,511.77
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Pay Period: 06/01/2015
to 06/30/2015

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 PERMANENT EROSION CONTROL
0570 603-7000 PLASTIC FILTER FABRIC SY 915.000 1,068.182
4.300 109.556
1,177.738 $471.09 $5,064.27
Category Amount: $6,168.00 $60,647.50
Category Number: 0060 TEMPORARY EROSION CONTROL
0575 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 33.000 146.778
34.750 .000
146.778 $.00 $5,100.54
0580 603-7000 PLASTIC FILTER FABRIC SY 33.000 146.778
4.300 .000
146.778 $.00 $631.15
Category Amount: $0.00 $5,731.69
Category Number: 0070 PERMANENT EROSION CONTROL
0590 711-0100 TURF REINFORCING MATTING, TP 1 SY 4,930.000 368.200
3.400 211.310
579.510 $718.45 $1,970.33
Category Amount: $718.45 $1,970.33
Category Number: 0100 WATERAND SANITARY SEWER
0605 670-1120 WATER MAIN, 12 IN LF 12,458.000 5,284.683
44.750 3,440.500
8,725.183 $153,962.38 $390,451.94
0610 670-1100 WATER MAIN, 10 IN LF 5,660.000 961.800
45.250 20.000
981.800 $905.00 $44,426.45
0615 670-1080 WATER MAIN, 8 IN LF 1,715.000 535.250
48.250 116.000
651.250 $5,597.00 $31,422.81
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Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0620 670-1060 WATER MAIN, 6 IN LF 2,836.000 1,663.100
53.000 577.500
2,240.600 $30,607.50 $118,751.80
0630 670-5620 WATER SERVICE LINE, 3/4 IN LF 6,890.000 3,848.500
12.750 1,820.100
5,668.600 $23,206.28 $72,274.65
0635 670-5010 WATER SERVICE LINE, 1 IN LF 582.000 10.000
11.500 124.000
134.000 $1,426.00 $1,541.00
0645 670-5020 WATER SERVICE LINE, 2 IN LF 75.000 .000
45.500 4.000
4.000 $182.00 $182.00
0670 660-0006 SAN SEWER PIPE, 6 IN, PVC LF 1,863.000 3,595.713
52.250 .000
3,5695.713 $.00 $187,876.00
0680 670-2120 GATE VALVE, 12 IN EA 31.000 12.000
1910.000 11.000
23.000 $21,010.00 $43,930.00
0690 670-2080 GATE VALVE, 8 IN EA 9.000 7.000
1110.000 1.000
8.000 $1,110.00 $8,880.00
0695 670-2060 GATE VALVE, 6 IN EA 45.000 25.000
813.000 9.000
34.000 $7,317.00 $27,642.00
0735 670-4000 FIRE HYDRANT EA 19.000 10.000
3670.000 5.000
15.000 $18,350.00 $55,050.00
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Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0740 670-8111 DBL STRAP SADDLE, 12 IN X 3/4 IN EA 70.000 50.000
594.000 11.000
61.000 $6,534.00 $36,234.00
0745 670-8101 DBL STRAP SADDLE, 10 IN X 3/4 IN EA 15.000 .000
581.000 6.000
6.000 $3,486.00 $3,486.00
0755 670-8061 DBL STRAP SADDLE, 6 IN X 3/4 IN EA 14.000 7.000
559.000 8.000
15.000 $4,472.00 $8,385.00
0760 670-8112 DBL STRAP SADDLE, 12IN X 1IN EA 2.000 .000
671.000 3.000
3.000 $2,013.00 $2,013.00
0765 670-8115 DBL STRAP SADDLE, 12IN X 2 IN EA 1.000 .000
801.000 2.000
2.000 $1,602.00 $1,602.00
0775 670-8103 DBL STRAP SADDLE, 10 IN X2 IN EA 3.000 .000
788.000 1.000
1.000 $788.00 $788.00
0860 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 29.000 3.000
578.000 2.000
5.000 $1,156.00 $2,890.00
0870 500-3200 CLASS B CONCRETE CcYy 148.000 36.137
263.000 8.517
44.654 $2,239.97 $11,744.00
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Contract ID: B14677-13-T00-0 Estimate Number: 0016 Pay Period: 06/01/2015
to 06/30/2015
Project Number 250470-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 WATER AND SANITARY SEWER
0885 615-1000 JACK OR BORE PIPE - LF 345.000 425.000
249.000 .000
425.000 $.00 $105,825.00
16 IN DIA, STEEL CASING, 0.312 IN THK
Category Amount: $285,964.13 $1,155,395.65
Category Number: (0030 ROADWAY
1130 207-0203 FOUND BKFILL MATL, TP Il cYy 700.000 399.703
44.750 32.450
432.153 $1,452.14 $19,338.85
1150 550-2420 SIDE DRAIN PIPE, 42 IN, H 1-10 LF 136.000 32.000
49.250 104.000
136.000 $5,122.00 $6,698.00
1170 550-4142 FLARED END SECTION 42 IN, SIDE DRAIN EA 6.000 2.000
1390.000 2.000
4.000 $2,780.00 $5,560.00
1175 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 12,380.000 548.400
27.500 745.100
1,293.500 $20,490.25 $35,571.25
1185 550-1182 STORM DRAIN PIPE, 18 IN, H 15-20 LF 129.000 .000
32.750 52.000
52.000 $1,703.00 $1,703.00
1195 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 6,636.000 1,529.700
32.250 48.600
1,578.300 $1,567.35 $50,900.18
1245 668-1100 CATCH BASIN, GP 1 EA 194.000 11.500
2190.000 4.000
15.500 $8,760.00 $33,945.00
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Pay Period:

06/01/2015

to 06/30/2015

Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1265 668-2100 DROP INLET, GP 1 EA 42.000 3.500
1650.000 .500
4.000 $825.00 $6,600.00
1275 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 3.000 .000
570.000 1.000
1.000 $570.00 $570.00
1295 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 2.000 .000
1640.000 1.000
1.000 $1,640.00 $1,640.00
1300 668-4300 STORM SEWER MANHOLE, TP 1 EA 39.000 4.500
1710.000 .500
5.000 $855.00 $8,550.00
Category Amount: $45,764.74 $171,076.28
Category Number: (0040 BRIDGES
1395 520-5000 PILOT HOLES LF 797.000 835.083
111.000 .000
835.083 $.00 $92,694.21
Category Amount: $0.00 $92,694.21
Category Number: 0030 ROADWAY
1405 550-1422 STORM DRAIN PIPE, 42 IN, H 15-20 LF 28.000 .000
111.000 24.100
24.100 $2,675.10 $2,675.10
1409 600-0001 FLOWABLE FILL CcY 66.000 66.003
204.000 .000
66.003 $.00 $13,464.61
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Pay Period: 06/01/2015
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Project Number 250470-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
1490 154-1000 CONSTRUCTION VIBRATION MONITORING LS 1.000 510
294000.000 .030
.540 $8,820.00 $158,760.00
Category Amount: $11,495.10 $174,899.71
Category Number: 0100 WATERAND SANITARY SEWER
1505 660-0810 SAN SEWER PIPE, 10 IN, DUCTILE IRON LF 160.000 176.500
74.250 .000
176.500 $.00 $13,105.13
Category Amount: $0.00 $13,105.13
Category Number: 0030 ROADWAY
1515 163-0300 CONSTRUCTION EXIT EA 15.000 9.000
1330.000 .750
9.750 $997.50 $12,967.50
1520 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 30.000 11.000
555.000 5.000
16.000 $2,775.00 $8,880.00
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 -300.570
-300.570 $-300.57 ($300.57)
(IN# 1)
9060 004-0018 EXTRA WORK - LF .000 533.900
3.000 457.900
991.800 $1,373.70 $2,975.40
EXCAVATE AND REPLACE BACKFILL MATERIAL FOR 18" PIPE
Category Amount: $4,845.63 $24,522.33

Project Total Amount:

$831,055.89

$11,087,935.24



